

PROJECT SUMMARY

surfworks[®]

Powered by WAVEGARDEN[®]

Development Status

- Funded through permitting
- Received CAB conceptual approval
- Architectural & Engineering is underway

Projected Timeline

- January 15 - Land Disturbance Permit Received
- March 15 - Construction Permits Received

Construction Financing

- \$40m needed to begin construction

Request for Lease Extension

- From 12/31/21 to 12/31/22

