



City Manager's Report

City Commission meeting: Monday, July 24, 2023

DONATIONS

- The Sandusky Police Department received a \$100.00 donation from the Sandusky Memorial Day Association.
- The Sandusky Fire Department received a \$100.00 donation from the Sandusky Memorial Day Association.

NEW & OLD BUSINESS

FIRE

- For the he sixth year in a row Sandusky Fire Department was awarded The Mission Lifeline Gold Award from the American Heart Association. Mission: Lifeline recognizes EMS healthcare providers for excellence in care to patients suffering from strokes, and cardiac emergencies.
- Sandusky Fire Department first responders were recognized by The Western Lake Erie Chapter of the Red Cross for their heroic actions on December 23, 2022 responding to a 50 car pile-up on the Ohio Turnpike. Congratulations and thank you to all Sandusky Fire personnel who contributed to Sandusky Fire Department receiving these awards.

PUBLIC WORKS

- The current Perkins Ave closure from Hayes to Campbell will remain in place until mid-August, this closure allows for roadway restoration and installation of curbs/sidewalks. In addition, the contractor constructing the new waterline will move into the next phase by closing Perkins Ave westbound from Columbus to Campbell in August. All detour routes will be set to use Strub Road, with local traffic using alternate routes throughout the City to reach their destination.

PLANNING DEPARTMENT

- On July 18th and 19th, respectively, the Public Arts & Culture Commission and Landmarks Commission approved a new mural to be applied to the north façade of 303 East Washington Street. It is expected to be completed within the next 1-2 months and will be Sandusky's largest outdoor mural to date. The artwork theme is Sandusky Warbler Migration & Local Wildflowers. The artist, Derek Brennan, has completed murals across Ohio and in Sandusky including the Live Green mural on West Washington Street at A&B Hobbies & Cycles and multiple murals interior to the Marketplace and Hogrefe building. For more information, check out the agendas and YouTube videos for each of those meetings on the city website.



City Manager's Report
City Commission meeting: Monday, July 24, 2023

POLICE DEPARTMENT

DONATIONS

NEW BUSINESS

OLD BUSINESS



**City Manager's Report
City Commission meeting: Monday, July 24, 2023**

FIRE DEPARTMENT

DONATIONS

NEW BUSINESS

- For the he sixth year in a row Sandusky Fire Department was awarded The Mission Lifeline Gold Award from the American Heart Association. Mission: Lifeline recognizes EMS healthcare providers for excellence in care to patients suffering from strokes, and cardiac emergencies.
- Sandusky Fire Department first responders were recognized by The Western Lake Erie Chapter of the Red Cross for their heroic actions on December 23, 2022 responding to a 50 car pile-up on the Ohio Turnpike. Congratulations and thank you to all Sandusky Fire personnel who contributed to Sandusky Fire Department receiving these awards.

OLD BUSINESS



City Manager's Report
City Commission meeting: Monday, July 24, 2023

FINANCE DEPARTMENT

DONATIONS

OLD BUSINESS

NEW BUSINESS

GENERAL INFORMATION



City Manager's Report
City Commission meeting: Monday, July 24, 2023

PUBLIC WORKS

DONATIONS

NEW BUSINESS

OLD BUSINESS

- The current Perkins Ave closure from Hayes to Campbell will remain in place until mid-August, this closure allows for roadway restoration and installation of curbs/sidewalks. In addition, the contractor constructing the new waterline will move into the next phase by closing Perkins Ave westbound from Columbus to Campbell in August. All detour routes will be set to use Strub Road, with local traffic using alternate routes throughout the City to reach their destination.

COMPLETED PROJECTS

- Bardshar Drainage Project
 - Contract Amount: \$17,676, actual amount \$17,676.
- Meigs Street Reconstruction
 - Contract Amount: \$1,808,344.80, actual amount \$1,849,990.93 (2.3% increase)
- 2023 Local Resurfacing Project
 - Contract Amount: \$761,363.90, actual amount \$737,962.83 (3.1% decrease)
- WPC Dystor Membrane replacement
 - Contract Amount: \$570,000, Final Amount \$560,000 (1.8% decrease)

CONSTRUCTION PROJECTS

- Butler Street Reconstruction Project
 - Contractor: TBD
 - Contract Amount: TBD (ENG EST. \$930,740)
 - Construction Completion: June 1, 2024
 - Construction proposed for late 2023
 - Work will include reducing most of Butler Street from 3 lanes to 2 between Milan and Cleveland Rd. Replacing concrete with asphalt pavement, adding new curbing. Section repairs beyond Milan Rd. will be added as funding permits.
 - Legislation to bid for construction is being presented to City Commission.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- 2023 CDBG Street Paving Project
 - Contractor: Erie Blacktop Inc.
 - Construction Cost: \$263,211.15
 - Completion Date: November 17, 2023
 - Start Date: TBD
 - 10 street sections included.
 - **Contract has been awarded, staff is working to execute contracts and coordinate a pre-construction meeting in order to obtain a start date.**

- Cleveland Rd. Waterline Project
 - Contractor: Ed Burdue Co.
 - Contract Amount: \$298,699.92
 - Construction Completion: December 5, 2023
 - Project to replace 50- to 80-year-old water main lines within the intersection of Cleveland and Cedar Point Dr. To better align with the proposed roundabout.
 - Pushing this work off till fall time to minimize conflict with tourist season.
 - **In midst of acquisition of property to keep this utility line out of the new roadway for maintenance purposes.**

- Columbus Lift Station Improvements
 - Contractor: All Phase
 - Contract Amount: \$312,895.00
 - Construction Completion: December 16, 2022 (39 weeks, Derailment Dependent).
 - Project to replace existing generator including electrical SCADA and VFD upgrades. Project will involve running city owned fiber from the Sandusky Amtrak/Transit building at North Depot Street to the station.
 - Due to the train derailment, Mosser is working on construction plans for rebuilding the upper level of the station. This work will not be charged to the All Phase contract with the city.

- East Water Street Reconstruction
 - Contractor: Great Lakes Demolition
 - Contract Amount: \$952,053
 - Construction Completion: May 17, 2024
 - Inspection: K.E. McCartney & Associates
 - Inspection Amount: \$99,999.00
 - This project includes extension of the Sandusky Bay Pathway between Franklin and Meigs Streets, as well as new curbs, bump outs, drainage, and roadway reconstruction.
 - **Work is expected to be March through May of 2024.**



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- **2023 Generator Control Project at BIWW**
 - Contractor: TBD
 - Contract amount: \$TBD (EST: \$600,000)
 - Completion date: TBD
 - Replacement controls of the main and backup generator at the Water Plant
 - Have had a few instances of inconsistent power regulation upon power outages. Actual generators themselves are being analyzed to ensure they are mechanically sound.
 - Control units have been ordered, the delivery time is anticipated to be 50+ weeks.

- **Hayes Avenue Corridor Safety Project**
 - Contractor: Miller Cable Co.
 - Contract Amount: \$809,400.00
 - Construction Completion Date: March 29, 2024
 - Inspection: K.E. McCartney & Associates
 - Inspection Amount: \$80,912.00
 - LPA Project PID 109523 ERI-SR4-10.66 Hayes Ave
 - This project includes signal and intersection upgrades between Perkins Ave. and Columbus Ave. Project also includes select curb ramp replacements, pedestrian signals and possible restriping at specific locations.
 - Foundations for new poles has been completed, waiting on delivery of the poles and traffic signals to complete work, expected Fall of 2023. Some concrete work at the intersections will occur between now and when the poles arrive. Watch for press releases as work affects traffic.

- **Jaycee and West Washington Park Concrete Work**
 - **Contractor: TBD**
 - **Contract Amount: TBD (ENG EST. \$44,908)**
 - **Construction Completion: December 2, 2023.**
 - **Construction proposed for late 2023**
 - **Grant funding has been obtained by the Parks and Recreation Department to install a shelter and concrete walkway at Jaycee Park near the basketball courts and an oversized concrete chess board at West Washington Park near the Popcorn Wagon. Engineering will administer the bidding and construction of this project.**
 - **Legislation for permission to bid for construction will be forthcoming.**



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- Justice Center
 - Contractor: Mosser Construction
 - Contract Amount: \$10,623,800
 - Construction Completion Date: September 2024
 - Inspection Consultant: Richard L. Bowen & Associates, LLC
 - Inspection Contract Amount: \$547,072
 - Reconstruction of the 222 Meigs Street facility into the Justice Center to house Sandusky Police Department and Sandusky Municipal Court
 - Furniture Supplier: OSupplies
 - Furniture Contract Amount: \$334,675.83
 - City will be working with OSupplies to supply furniture for the facility where existing furniture cannot be reused.
- Meadowood Subdivision Sidewalk Project
 - Consultant: In-house design
 - Design Completion: Stage 2 comments received from ODOT 5/2/23, final PS&E package due to ODOT 11/6/23
 - Total Project estimate: \$193,253
 - LPA Project PID-117271
 - This project involves installing sidewalk in areas of the Meadow Subdivision that currently don't have sidewalk. Various locations along East Oldgate Rd, Heritage Dr, Fallen Timber Dr and Foxborough Circle
 - Construction anticipated in spring of 2024
- Mills Street High-Rate Treatment
 - Contractor: Great Lakes Construction
 - Contract Amount: \$33,570,075.00
 - Completion Date: October 2024 (substantial completion), May 2024 (final completion)
 - Inspection: City staff & Stantec
 - Inspection Amount: \$1,642,466.88
 - As the final project included in the City's NPDES permit as part of the 2015 negotiations with Ohio EPA, the City will be designing and installing a 16 MGD high-rate treatment (HRT) system with a goal of dramatically reducing overflows that result during large rain events when the capacity of the wastewater treatment plant cannot handle the flow. The project will include diversion of wastewater from the west side interceptor, expansion of the existing bar screen process, HRT equipment evaluation, possible replacement and expansion of the ultraviolet disinfection system, and possible relocation of ballfields from Sprau to Amvets Parks. Staff has worked with local youth baseball league to relocate the ball field to a desired alignment and size on the former Amvets site.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- Monroe Street Reconstruction (Decatur Street to Meigs)
 - Contractor: Erie Blacktop Inc
 - Contract Amount: \$749,134.27
 - Completion Date: October 31, 2023
 - Inspection: K.E. McCartney & Associates
 - Inspection Amount: \$76,996.00
 - LPA Project PID 110322 ERI-CR-0504-00.49 (Monroe St)
 - This project involves ADA complaint curb ramps, pavement repair, base repair and resurfacing from Decatur Street to Meigs Street along Monroe Street.
 - Construction anticipated **early August, 2023**. Concrete work will start first, with road paving occurring in August/September.

- Perkins Avenue Waterline replacement and Roadway Improvement Project
 - Contractor: Speer Bros. Inc.
 - Contract Amount: \$5,411,227.34
 - Inspection: In-House
 - Construction Completion: December 1, 2023
 - Construction anticipated to begin: April 1, 2023
 - Project planned to replace bad 6" water main with 8", resurface the North half of roadway from the old YMCA to 52nd. Replacing bad sidewalks and curbs along this segment also.
 - Waterline work progressing with some curb and sidewalk replacement and restoration complete West of Hayes Ave.
 - Temporary waterline in place for East of Hayes Ave. up to the KFC.

- 2022 Sidewalk Project
 - Contractor: Kreimes Company
 - Construction Cost: \$121,116.33
 - Completion Date: Spring 2023, due to added work.
 - A three-week extension was granted due to the demand issues on concrete, project completed November 8th with the replacement of the mid-block crossings on Hayes Ave near Firelands South Campus. We are still working through final punch list items with the contractor, such as, boulevard restoration.
 - **Concrete work for the added crosswalk at Buchanan & Campbell, has been completed. Coordination with City Streets & Traffic Division for the installation of the crossing actuator to be completed prior to the start of the new school year.**



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- 2023 Sidewalk Program
 - Contractor: Hula Construction
 - Contract amount: \$153,628.70 (EST. \$184,000)
 - Completion date: Fall 2023
 - Bid opening: April 27, 2023
 - Includes \$100,000 of the City's most displaced sidewalks, deemed as "worst trips".
 - \$60,000 of sidewalk at Shoreline Park (from approved Capital Plan)
 - \$24,000 of concrete work at Fire Station 7 (from approved Capital Plan)
 - **Sidewalk replacement at all residential locations has been completed, the contractor is working to restore the area around the new walk with dirt and will return with hydro-seed in early application to all locations.**
 - **Work at Fire Station 7 has been completed.**
 - **Contractor is currently working on the new walkways at Shoreline Park.**

- UV Project
 - Contractor: The Great Lakes Construction Co.
 - Contract Amount: \$2,630,156.00
 - Completion Date: Substantial Completion Date March 1, 2024 with Final Completion May 30, 2024
 - Due to the manufacturer no longer making some parts, this project is just a replacement of the existing ultraviolet disinfection system at the wastewater pollution control plant with a few alterations to the channel to accommodate the new equipment.

- 2022 VFD Project at BIWW
 - Contractor: All Phase
 - Contract amount: \$271,920.00
 - Completion date: March 24, 2023-will require a time extension-TBD
 - Replacement of five existing variable frequency drives
 - Submittals for VFDs were approved, all five VFDs has been delivered
 - Contractor has replaced 2 of the 5 VFDs before water demand increases for the summer. The remaining 3 VFDs will be replaced after Labor Day.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- Warren Street Reconstruction
 - Contractor: Speer Bros., Inc.
 - Contract Amount: \$3,032,220.00
 - Completion Date: December 1, 2023
 - This project includes reconstruction of Warren between Water and Monroe Streets, except for the new portion between Market and Washington. Includes new pavement, curbs, drainage system, sidewalk and multi-use path.
 - Work is expected to begin in August of 2023, staff is currently working with the contractor to solidify a schedule. Completion will be in the spring of 2024.

DESIGN PROJECTS

- Cleveland Road Safety Project
 - Consultant: American Structurepoint
 - Feasibility Study & Preliminary Design: \$263,615.00
 - Detail Design, Environmental & Right of Way: \$914,871.00 (Acquisition fees are not included in this cost but are included as part of the funding from ODOT)
 - Design Completion: November 2023
 - Construction proposed for CY 2024
 - ODOT Safety funding will pay for 95% of project. Includes traffic signal and striping upgrades, sidewalks, turn-lane extensions and intersection improvements between Remington Avenue and Sycamore Line.
 - Property Acquisition in progress for additional right of way for the project.
- Cleveland Rd. (E.) Drainage and Sidewalk Project
 - Consultant: CVE (Chagrin Valley Engineering)
 - Preliminary & Detail design: \$139,757
 - Detail Design proposed for Mid-2023.
 - Construction: planned for 2026, after the larger Cleveland Rd. Safety project is complete.
 - Address 80-year-old drainage and lack of sidewalks on the South side of Cleveland Rd. East of Harbour Parkway to E. Shoreway Dr.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- East Perkins Avenue Improvement Project (Milan Rd to Remington Ave) PID 113959
 - Consultant: Bramhall Engineering & Surveying Company
 - Contract Amount: \$171,160
 - Design Completion: August 5, 2024
 - Total Project estimate: \$561,275
 - LPA Project PID 113959 ERI-CR-0005 02.85 E. Perkins
 - This project involves installing sidewalk on the north side of Perkins from Milan Road to Remington Avenue. Perkins Avenue will be resurfaced from the end of ODOT's east to Remington Avenue. Bramhall has notified property owners of survey work that will begin shortly.
 - Construction anticipated in spring of 2025

- East Perkins Avenue Waterline Replacement Project Pipe Creek Bridge to Remington Avenue
 - Consultant: Bramhall Engineering & Surveying Company
 - Contract Amount: \$18,900 City Commission meeting 4/24/23
 - Design Completion: December 2023
 - Total Project estimate: \$TBD
 - This project involves installing replacing the 8" waterline from the Pipe Creek Bridge to Remington Avenue. This section has experienced several breaks over this past winter.
 - Construction anticipated in 2024 and to be completed prior to the LPA Project PID 113959

- Follett Street and Mills Street Elevated Water Tank Inspection & TTHM Removal System Project
 - Consultant: Arcadis US Inc.
 - Engineer's Estimate: \$49,000.00
 - Completion date: Early Summer 2023 including EPA submittal and approval
 - Complete EPA required 5yr interior & exterior inspections on both tanks. Replace ventilation units and active mixers, 3" conduit piping system and spray nozzles on both tanks.
 - Additional plans are needed for EPA review/approval



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- **The Landing – Final Design & Permitting**
 - Consultant: Environmental Design Group
 - Contract Amount: \$2,057,845.73
 - Design Completion Date: April 2024
 - This project includes development of final design documents including permitting, acquisition and all other aspects required to prepare construction documents as detailed in the Landing Park conceptual plan approved by City Commission in December 2017. This includes the Sandusky Bay Pathway from the East Corporation Limit through Sports Force Park to Cedar Point Drive. The project will provide direct access to the East Sandusky Bay (the Back Bay) and the easternmost terminus of the Pathway within city limits. Funding for the design of the project is made possible with Tax Incentive Financing on nearby parcels. Staff is working with ODOT to establish a mutually agreeable schedule and to split this project along appropriate boundaries to accommodate federal funding that has been allocated for all of pathway between Rye Beach Road and Cedar Point Drive.

- **Mobility Plan**
 - RFP forthcoming

- **Monroe Street (West) Improvement Project (Camp Street to Broadway Street)**
 - Consultants: Mott MacDonald
 - Contract Amount: \$150,500
 - Design Completion: October 1, 2024
 - LPA Project PID 113957; ERI-CR-0500-01.37
 - Total Project Const. Est: \$1,589,298.64
 - This project addresses roadway and drainage from Camp Street to Broadway Street. Project has already received ODOT funding for FY 2025. Specifically entails roadway resurfacing, installation of a new storm sewer line and limited sidewalk and curb repairs.
 - Alignment selected for general routing of new storm sewer. Storm sewer to be sized to accommodate future connections to neighborhoods with a history of flooding near Fulton and Decatur.
 - Stage 2 Plans sent on to ODOT for commentary.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- Monroe Street (West) Improvement Project (Decatur St. to Camp St.)
 - Consultants: TBD
 - Contract Amount: TBD (Est. \$210,462.00)
 - Design Completion: 11/1/2025
 - LPA Project PID: 118505
 - Total Project Est: \$1,134,328.00
 - This project addresses roadway and drainage from Camp Street to Decatur Street. Project was awarded ODOT funding for FY 2026. Specifically entails roadway resurfacing, installation of a new storm sewer line and limited sidewalk and curb repairs.
 - Recently awarded ODOT funds, via the MPO for this project.
 - Scope of Services prepared for ODOT, precursor to selecting a design firm.
 - Had field review of project with ODOT, MPO representatives on 1/17/23.
- Monroe Street (West) Drainage Project 2 (Broadway St. to Mills Creek)
 - Consultants: Bramhall – Survey, In-House Design
 - Contract Amount: \$9,100 – survey & base mapping
 - Design Completion: Spring 2023
 - Total Project Est: \$840,000
 - This project addresses carrying drainage from Broadway St. and releases it 1600' West into Mills Creek near the existing bridge. This project separates sewers and puts road runoff directly into the bay. Currently, this runoff goes the Wastewater treatment plant and gets treated as sewage. No road work is included in this.
 - Project slated to begin in early 2024, per Capital Plan.
 - Preliminary design is complete.
- Sandusky Bay Pathway Acquisition and Partial Design
 - Consultant: Environmental Design Group
 - Contract amount: \$2,092,513.00
 - Completion date: Spring 2024
 - A Conceptual Master Plan adopted in June 2018 detailed a multi-use coastal trail that stretches along the waterfront from the east corporation limit to the west corporation limit.
 - This project includes acquisition of needed properties, encroachments and easements along First Street, Pier Track, Water Street and anything needed between King Street and Venice Road.
 - Final design of the sections from Cedar Point Drive to Meigs Street and from King Street to Venice Road is included.
 - Wayfinding and branding of the Sandusky Bay Pathway has been finalized.
 - The railroad agreement has been approved and the crossings at Monroe and Edgewater are being designed.



City Manager's Report

City Commission meeting: Monday, July 24, 2023

- Water Model Update
 - Consultant: Stantec
 - Design Contract Amount: \$180,031.00
 - Completion date: **August 20, 2023**
 - Our last citywide model was completed in 2006. The new model will reflect system improvements since the last model was completed. Said model is a helpful tool in predicting flows, pressures at virtually any given point within the distribution system. Ultimately this data is of value to Contractors, Builders, and Developers and can be a tool to guide future capital design projects where there may be deficiencies within the system.

ADDITIONAL INFORMATION

Vacancies and budgeted positions:

- | | |
|-------------------|--------------------------|
| • BIWW | • Sewer Maintenance |
| • Cemetery | • Streets & Traffic |
| • Engineering (2) | • Water Distribution (2) |
| • Forestry | • WWTP (3) |

Congratulations to the following new hires and staff for receiving promotions:

- NONE

STATUS OF GRANT & LOAN APPLICATIONS

- NONE



City Manager's Report
City Commission meeting: Monday, July 24, 2023

DEPARTMENT OF COMMUNITY DEVELOPMENT

ECONOMIC DEVELOPMENT DIVISION

DONATIONS

NEW BUSINESS

OLD BUSINESS

COMMUNITY DEVELOPMENT DIVISION

DONATIONS

NEW BUSINESS

OLD BUSINESS

COMMUNITY DEVELOPMENT PROJECTS

PLANNING AND ZONING DIVISION

DONATIONS

NEW BUSINESS

- On July 18th and 19th, respectively, the Public Arts & Culture Commission and Landmarks Commission approved a new mural to be applied to the north façade of 303 East Washington Street. It is expected to be completed within the next 1-2 months and will be Sandusky's largest outdoor mural to date. The artwork theme is Sandusky Warbler Migration & Local Wildflowers. The artist, Derek Brennan, has completed murals across Ohio and in Sandusky including the Live Green mural on West Washington Street at A&B Hobbies & Cycles and multiple murals interior to the Marketplace and Hogrefe building. For more information, check out the agendas and YouTube videos for each of those meetings on the city website.

OLD BUSINESS

PLANNING PROJECTS



City Manager's Report
City Commission meeting: Monday, July 24, 2023

ADDITIONAL INFORMATION:

- The next **Landmark Commission** meeting is scheduled for Wednesday, August 16, 2023.
- The next **EDIC** meeting is scheduled for Tuesday, September 12, 2023.
- The next **Board of Zoning Appeals** meeting is scheduled for Thursday, August 17, 2023, at 4:30 PM.
- The next **Planning Commission** meeting is scheduled for Wednesday, July 26, 2023, at 5:00 PM.

SANDUSKY TRANSIT SYSTEM

DONATIONS

NEW BUSINESS

OLD BUSINESS

SANDUSKY RECREATION

DONATIONS

NEW BUSINESS

OLD BUSINESS