



**Village of Tinley Park
Change Order Form**

Change Order No. 1
Date: 6/13/2018

Name of Project FY 2019 PMP Proposed Resurfacing
Department Public Works
Contractor PT Ferro Construction Company

The following changes are hereby made to the CONTRACT DOCUMENTS:
Add 8 streets or 0.9 miles of resurfacing within the Odyssey subdivision. Village Treasurer has indicated there are adequate funds collected to cover these costs.

	Street Name	From	To	Length
1	Entrance	Vollmer Road	Odyssey Drive	1000
2	Odyssey Drive	Iliad Drive	Athena Court	2040
3	Delphi Court	Off Odyssey Drive		185
4	Olympus Drive	Odyssey Drive	East End	380
5	Ithaca Court	Off Odyssey Drive		295
6	Messina Court	Off Odyssey Drive		352
7	Athena Court	Odyssey Drive		394

Justification:
Place cleanouts closer to homes to increase the length of lateral liner and reduce I/I.

Original CONTRACT AMOUNT	\$	\$2,279,464.95
Previous CHANGE ORDER(S) No(s). <u>N/A</u>	\$	-
Current CONTRACT AMOUNT with all previous changes to date	\$	2,279,464.95
 This CHANGE ORDER AMOUNT	\$	215,000.00
NEW CONTRACT AMOUNT including this change order	\$	2,494,464.95
TOTAL CHANGE to CONTRACT AMOUNT - All Change Orders		9.43%
EXTENSION OF CONTRACT TIME IN DAYS		0
REVISED FINAL COMPLETION DATE		n/a

Approvals Required:
To be effective this Order must be approved by the Village if it changes the scope or objective of the PROJECT, or as may otherwise be required by the CONTRACT.

Reviewed by: [Signature] Village Engineer Date 7/2/18
Accepted by: [Signature] Village President Date 6/19/18