



# City of Burlingame

# Proposed Community Center

PLANNING COMMISSION September 24<sup>th</sup>, 2018









#### **AGENDA**

- 1. Project Workplan
- 2. Site Plan
- 3. Building/Site Program
- 4. Site Features
- 5. Exterior Materials Palette
- 6. Next Steps

## **PROJECT SCHEDULE: Community Center**

Schematic Design:

July – October 2018

- 15% Construction Documents
  - ☐ Refine Design and Select Building Systems
  - □ Develop Material and Color Palette
  - ☐ Integrated Design Workshop (September)
  - ☐ City Council Study Session (September)
  - □ Planning Commission (September) TODAY!
  - Parks and Recreation Commission (September)
  - ☐ Technical Meetings Round 2 Planning, Building, Fire, Police (September)
  - City Council Presentation (November 5)
- Design Development:
  - 30% Construction Documents
- Construction Documents:
  - 60%, 90% & Plan Check
- Bid and Award:
- Construction:

November 2018- March 2019

April – September 2019


September – December 2019

January 2020 - December 2021

#### SITE PLAN



## BURLINGAME COMMUNITY CENTER PROJECT SCOPE





### **EARLY SITE PACKAGE – PLAYGROUND**

#### Scope:

- Grading
- Landscape
- Softscape and hardscape
- Playground equipment
- Site Lighting

### **Consultant Disciplines:**

- Landscape
- Electrical
- Civil






## PROJECT COST MODEL – Status

	Hard Cost	Soft Cost	Subtotal	Project Contingency	Escalation	Total
PACKAGE 1: Early Site Package (Playground)						
Early Site Package Option	\$720,000	\$190,000	\$910,000	\$70,000	\$60,000	\$1,040,000
,		·				, , ,
PACKAGE 2: Building + Associate Site + Parking						
Option 1: 43 Underground						
parking spaces	\$31,291,000	\$9,012,000	\$40,303,000	\$2,926,000	\$3,591,000	\$46,820,000
Option 2: 53 Underground						
parking spaces	\$32,210,000	\$9,254,000	\$41,464,000	\$2,995,000	\$3,694,000	\$48,153,000
Community Center Building Project						
(incl. FF&E & site work)	\$25,677,000	\$7,538,000	\$33,215,000	\$2,401,000	\$2,958,000	\$38,574,000
Building	\$21,066,000	\$6,327,000	\$27,393,000	\$1,969,000	\$2,373,000	\$31,735,000
FF&E	\$1,376,000	\$362,000	\$1,738,000	\$129,000	\$155,000	\$2,022,000
Sitework	\$3,235,000	\$849,000	\$4,084,000	\$303,000	\$430,000	\$4,817,000
Underground Parking		<b>* * * * * * * * * *</b>	<b>*</b> 7.000.000	<b>*</b> 505.000	<b>*</b> ( <b>0 0 0 0 0</b>	<b>*</b> • • • • • • • • • • • • • • • • • • •
43 spaces	\$5,614,000	\$1,474,000	\$7,088,000	\$525,000	\$633,000	\$8,246,000
53 space	\$6,533,000	\$1,716,000	\$8,249,000	\$594,000	\$736,000	\$9,579,000
ADD ALTERNATES (incl. contingencies, escalation, soft costs)						
Photovoltaic Panel System (on buildi	i	,				\$1,170,000
Green Roof on Kid's Town	,					\$156,000
Emergency Generator/ or Battery						\$310,000
Elevator #2						\$340,000



## COUNCIL DIRECTION

### UNDER BUILDING PARKING OPTION



#### **COMMUNITY CENTER PROGRAM**



SF

7000

35,

**CENTER PROGRAM** 

COMMUNITY





























#### **ROOF PLAN**

#### Pavilion Roofs

Standing seam metal

#### Parapet Roofs

- TPO
- Opportunity for add alternate green roof over Kids Town

#### PVs

 PV opportunity on both pavilion and parapet roofs

City Council is supportive of the green roof and has requested that fundraising options be explored to fund this feature






## LANDSCAPE – SITE FEATURES

#### **Entry Plazas**

- Two 'front doors' or 'welcome mats'
- Open and welcoming
- Transparent
- Places to sit
- Planting to soften entrance













## LANDSCAPE – SITE FEATURES

#### Outdoor Terraces/Courtyards

- Indoor-Outdoor connection
- Distinct look and feel
- Can be controlled for events
- Flexible spaces to accommodate different uses
- Variety of site elements and features for each designated court/terrace.















### LANDSCAPE – SURFACE MATERIAL TREATMENT

#### Hardscape


- Light colored concrete
- Mix of aggregates, textures and patterns to highlight and distinguish courtyard areas
- Scoring patterns and impressed leaves from park species
- Concrete pavers depending on budget

#### Seat walls

- Light colored pre-cast concrete
- Organic curvilinear forms defining space
- Retain planting beds to assist with grading and buffers
- Integrated material such as color or tumbled glass to enhance wall appearance and special quality




















## LANDSCAPE – SITE FEATURES

#### Fencing


- Determine where needed
- Secure
- Consider height
- Minimize impact


















## LANDSCAPE - SITE FEATURES

#### Fire pits

- Surrounded by seating
- Safety concerns and code compliance









#### **Courtyard Lighting**

- Pedestrian scale, festive
- Safety









## LANDSCAPE - PLANTING

#### **Woodland Mix**


- Perennials and shrubs
- Lush, green, with seasonal color
- Climate appropriate plants
- Medium maintenance
- Low- moderate water use



















## LANDSCAPE - PLANTING

#### **Drought Tolerant Planting**

- California natives and climate appropriate planting
- Habitat friendly with seasonal color
- Low maintenance
- Low water use





#### BUILDING DESIGN ADVISORY COMMITTEE

The City has assembled an advisory committee to provide additional guidance and input into the development of the exterior and interior building design.

#### Members:

- Donna Colson, Vice Mayor, City Council
- Ricardo Ortiz, City Council
- Will Loftis, Planning Commission
- Richard Terrones, Planning Commission

#### Meetings:

- 8/22 Exteriors complete
- 9/19 Site and Building Integration and Design Concepts complete
- 10/9 Interiors



## **EXTERIOR PERSPECTIVES**

BURLINGAME AVENUE ENTRY VIEW



## **EXTERIOR PERSPECTIVES**

PARKSIDE VIEW



## **EXTERIOR PERSPECTIVES**

WEST ELEVATION ON BURLINGAME AVENUE



## **BURLINGAME COMMUNITY CENTER**


FLYTHROUGH ANIMATION













### **STUCCO**









#### WOOD SOFFIT/TRELLISES






#### PAVILION METAL PANEL









### **STONE BASE**







#### HORIZONTAL WOOD ACCENT











# City of Burlingame

# Proposed Community Center

PLANNING COMMISSION September 24<sup>th</sup>, 2018





