

**RESOLUTION NO. 2020-54**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN JUAN BAUTISTA  
AUTHORIZING THE CITY MANAGER TO EXECUTE CHANGE ORDER #7 WITH  
THE DON CHAPIN CO, INC. TO INSTALL AN 8" SANITARY SEWER  
LINE IN SAN JUAN HOLLISTER ROAD AND COKE WATER SERVICE**

WHEREAS, at the April 21, 2020 meeting, the City Council approved a contract with The Don Chapin Co., Inc. for the Third Street Reconstruction Project from Tualami Street to Muckelemi Street in the amount of \$1,329,000 with a contingency budget of \$132,900; and

WHEREAS, after executing the contract and holding a preconstruction meeting, the Third Street Reconstruction Project began in May 2020; and

WHEREAS, after the reconstruction work was underway, it became clear that there is an immediate need to install an 8" sanitary sewer line in San Juan Hollister Road to serve the City's Well No. 6, as well as a development being proposed to the north of Well No. 6, this extra work was needed; and

NOW, THEREFORE, BE IT HEREBY RESOLVED by the City Council of the City of San Juan Bautista that;

1. The City Manager is hereby authorized to execute Change Order #7 with The Don Chapin Co., Inc. for additional scope of work in the amount of \$177,000.
2. The City Manager is hereby authorized to approve change orders in an amount of not to exceed \$17,700.


PASSED AND ADOPTED at a regular meeting of the San Juan Bautista City Council duly held on October 20, 2020 by the following vote:

AYES: Edge, Flores, Freeman, Jordan, DeVries

NOES: None

ABSENT: None

ABSTAIN: None

  
Mary V. Edge, Mayor

ATTEST:

  
Laura Cent, City Clerk