

**TENTATIVE SCHEDULE
FOR THE ESTABLISHMENT OF
THE TINLEY PARK MENTAL HEALTH CENTER TIF DISTRICT**

Action Item	Date
The Village Board approves a Motion Authorizing the contract with Ehlers for the preparation of the Eligibility Study and Report, and the Redevelopment Plan and Project	December 16, 2014
Publish the TIF Interested Parties Registry Notice in the newspaper	December 30, 2014
Announce the availability of the Eligibility Study and Report, and the Redevelopment Plan and Project	March 3, 2015
First reading of ordinance calling for a Joint Review Board meeting and a public hearing relative to the Eligibility Study and Report, and the Redevelopment Plan and Project	March 17, 2015
Adopt ordinance calling for a Joint Review Board meeting and a public hearing relative to the Eligibility Study and Report, and the Redevelopment Plan and Project	April 7, 2015
Hold Joint Review Board Meeting	April 28, 2015
Publish notice of public hearing in the newspaper	May 15, 2015 and May 22, 2015
Hold Public Hearing	June 2, 2015
First reading of ordinances designating the TIF District Redevelopment Project Area, approving the Redevelopment Plan and Project, and adopting tax increment financing for the Village	June 16, 2015
Adopt ordinances designating the TID District Redevelopment Project Area, approving the Redevelopment Plan and Project, and adopting tax increment financing for the Village	July 7, 2015