
THE VILLAGE OF TINLEY PARK

Cook County, Illinois

Will County, Illinois

RESOLUTION NO. 2023-R-067

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE POST 5
IMPROVEMENTS CONTRACT 2021-R-087**

**MICHAEL W. GLOTZ, PRESIDENT
NANCY M. O'CONNOR, VILLAGE CLERK**

**WILLIAM P. BRADY
WILLIAM A. BRENNAN
DENNIS P. MAHONEY
MICHAEL G. MUELLER
KENNETH E. SHAW
COLLEEN M. SULLIVAN
Board of Trustees**

Published in pamphlet form by authority of the President and Board of Trustees of the Village of Tinley Park

RESOLUTION NO. 2023-R-067

**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE POST 5 IMPROVEMENTS
CONTRACT 2021-R-087**

WHEREAS, the Corporate Authorities of the Village of Tinley Park, Cook and Will Counties, Illinois, previously approved and entered into a contract for Post 5 Improvements (the "Contract") with Airy's Inc.; and

WHEREAS, the Corporate Authorities of the Village of Tinley Park, Cook and Will Counties, have considered a proposed Change Order to said Contract which is attached hereto as **EXHIBIT 1**; and

WHEREAS, the Corporate Authorities of the Village of Tinley Park, Cook and Will Counties, Illinois, upon recommendation of staff have determined that it is in the best interests of said Village of Tinley Park that said Change Order be entered into and approved by the Village of Tinley Park.

NOW, THEREFORE, Be It Resolved by the President and Board of Trustees of the Village of Tinley Park, Cook and Will Counties, Illinois, as follows:

Section 1: The Preambles hereto are hereby made a part of, and operative provisions of, this Resolution as fully as if completely repeated at length herein.

Section 2: That the President and Board of Trustees of the Village of Tinley Park hereby find and determine that (1) the circumstances necessitating the Change Order were not reasonably foreseeable at the time the Contract was signed; (2) the changes affected by the Change Order are germane to the original Contract as signed; and (3) the changes effected by the Change Order are in the best interests of the Village and are authorized by law.

Section 3: That the President and Board of Trustees of the Village of Tinley Park hereby further find that it is in the best interests of the Village of Tinley Park and its residents that the aforesaid Change Order be entered into and executed by said Village of Tinley Park, with said Change Order to be substantially in the form attached hereto and made a part hereof as **EXHIBIT 1**.

Section 4: That the President and Clerk of the Village of Tinley Park, Cook and Will Counties, Illinois are hereby authorized to execute said Change Order for and on behalf of said Village of Tinley Park.

Section 5: That this Resolution shall take effect from and after its adoption and approval.

ADOPTED this 20th day of June, 2023, by the Corporate Authorities of the Village of Tinley Park on a roll call vote as follows:

AYES: Brady, Mahoney, Mueller, Shaw, Sullivan

NAYS: None

ABSENT: Brennan

APPROVED this 20th day of June, 2023, by the President of the Village of Tinley Park.


Village President

ATTEST:


Village Clerk

EXHIBIT 1

CHANGE ORDER NO. 1 TO THE POST 5 IMPROVEMENTS CONTRACT 2021-R-087


**VILLAGE OF TINLEY PARK
CHANGE ORDER**


PROJECT NAME: Post 5 Lift Station Improvements PROJECT NO.: 01.R160373.00008
LOCATION: Tinley Park CHANGE ORDER: #1
CONTRACTOR: Airy's, Inc. DATE: 5/30/2023
DESCRIPTION OF CHANGE ORDER: See Schedule of Quantities


ORIGINAL CONTRACT AMOUNT:	[1]	\$3,931,849.00
TOTAL OF PREVIOUS AUTHORIZED CHANGE ORDERS:	[2]	\$0.00
CURRENT CONTRACT AMOUNT: ([1]+[2])	[3]	\$3,931,849.00
PROPOSED CHANGE ORDER: (PENDING APPROVAL)	[4]	\$211,341.00
PROPOSED REVISED CONTRACT AMOUNT: (PENDING APPROVAL) ([3]+[4])	[5]	\$4,143,190.00

NET OF ALL CHANGE ORDERS: (PENDING APPROVAL) ([2]+[4])	\$211,341.00
CURRENT CONTRACT TIME:	270 DAYS
PROPOSED TIME EXTENSION OR REDUCTION: (PENDING APPROVAL)	0 DAYS
TOTAL CONTRACT TIME: (PENDING APPROVAL)	270 DAYS

RECOMMENDED FOR ACCEPTANCE :

 6/21/23
Resident Engineer Date

 6/21/23
Contractor Date

 6/21/2023
City Engineer Date
VILLAGE OF TINLEY PARK

It is understood that as part of this change order that the Contractor agrees that all bonds, permits, insurance and guarantees are hereby extended to incorporate this Change Order.

STATE OF ILLINOIS)
COUNTY OF COOK) SS
COUNTY OF WILL)

CERTIFICATE

I, NANCY M. O’CONNOR, Village Clerk of the Village of Tinley Park, Counties of Cook and Will and State of Illinois, DO HEREBY CERTIFY that the foregoing is a true and correct copy of Resolution No. 2023-R-067, “**A RESOLUTION AUTHORIZING CHANGE ORDER NO. 1 TO THE POST 5 IMPROVEMENTS CONTRACT 2021-R-087**” which was adopted by the President and Board of Trustees of the Village of Tinley Park on June 20, 2023.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the corporate seal of the Village of Tinley Park this 20th day of June, 2023.


VILLAGE CLERK