
  ORDINANCE NO. 21‐136 
 
AN  ORDINANCE  AUTHORIZING  AND  DIRECTING  THE  CITY MANAGER  TO  ENTER 
INTO  AN  AGREEMENT  FOR  PROFESSIONAL  DESIGN  SERVICES  WITH  STANTEC 
CONSULTING SERVICES, INC. OF CLEVELAND, OHIO, FOR THE MILLS STREET HIGH 
RATE TREATMENT PROJECT; AND DECLARING THAT THIS ORDINANCE SHALL TAKE 
IMMEDIATE EFFECT IN ACCORDANCE WITH SECTION 14 OF THE CITY CHARTER. 
 
  WHEREAS, based on negotiations with  the Ohio Environmental Protection 
Agency (EPA) from 2012‐2015 regarding the City’s General Plan Update, the City 
has  an  existing  National  Pollutant  Discharge  and  Elimination  System  (NPDES) 
permit  for  the  wastewater  conveyance  and  treatment  system  that  requires 
completing construction and operation of  several projects  such as  the Grit Tank 
Expansion, East End Sewer  Improvements, Pier Track Lift Station  Improvements, 
and Farewell Lift Station Improvements; and 
 

WHEREAS,  all  of  these  projects  are  designed  to  reduce  overflows 
throughout  the city’s network as well as replace or upgrade aging  infrastructure 
to  reduce  surface  and  basement  flooding  and  the  next  project  included  in  the 
original  negotiations  is  a  16 million  gallon  per  day  (MGD)  High  Rate  Treatment 
(HRT)  Facility  intended  to  reduce  permitted  combined  sewer  overflows  (CSO) 
from the Mills Street bypass station prior to December 1, 2024; and 
 
  WHEREAS,  Stantec  Consulting  Services,  Inc. will  be  providing  professional 
design  services  for  the Mills  Street High  Rate  Treatment  Project which  includes 
the first phase of preliminary engineering and limited detailed design and is more 
fully described  in the Scope of Services, which  is attached to  this Ordinance and 
marked Exhibit “A” and specifically incorporated herein; and 
 
  WHEREAS, a Request for Qualifications (RFQ) was issued for the Mills Street 
High Rate Treatment Project in which four (4) submittals were received, evaluated 
and  ranked  by  a  selection  committee  and  based  upon  the  firm’s  expertise, 
professional  knowledge  and  experience,  it  was  determined  Stantec  Consulting 
Services, Inc. was the most qualified; and 
 
  WHEREAS,  the  total  cost of  the professional design  services  is $410,800.00 
and will  initially be paid with Sewer Funds and the City will be applying for a  low‐
interest  or  zero‐interest  loan  from  the  Ohio  Water  Pollution  Control  Loan  Fund 
(WPCLF) to finance the project and the City will receive partial reimbursement from 
Erie County pursuant to the Sewer Services Agreement; and 
 
 
  WHEREAS, this Ordinance should be passed as an emergency measure under 
suspension of the rules in accordance with Section 14 of the City Charter in order to 
immediately proceed with the services to ensure the construction is completed by 
the EPA‐required deadline of December 2024; and 
 
  WHEREAS,  in  that  it  is  deemed  necessary  in  order  to  provide  for  the 
immediate preservation of the public peace, property, health, and safety of the City 
of Sandusky, Ohio, and its citizens, and to provide for the efficient daily operation of 
the Municipal Departments, including the Department of Public Works, of the City of 
Sandusky,  Ohio,  the  City  Commission  of  the  City  of  Sandusky,  Ohio  finds  that  an 
emergency exists regarding the aforesaid, and that it is advisable that this Ordinance 
be declared an emergency measure which will take immediate effect in accordance 
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with Section 14 of the City Charter upon its adoption; and NOW, THEREFORE, 
 
BE  IT  ORDAINED  BY  THE  CITY  COMMISSION  OF  THE  CITY  OF  SANDUSKY,  OHIO, 
THAT: 

           Section 1.  The  City Manager  is  authorized  and  directed  to  enter  into  an 

agreement  with  Stantec  Consulting  Services,  Inc.  of  Cleveland,  Ohio,  for 

Professional  Design  Services  for  the  Mills  Street  High  Rate  Treatment  Project 

substantially  in  the same  form as attached  to  this Ordinance, marked Exhibit  "1", 

and specifically incorporated as if fully rewritten herein, together with any revisions 

or additions as are approved by the Law Director as not being substantially adverse 

to  the  City  and  consistent  with  carrying  out  the  terms  of  this  Ordinance,  at  an 

amount  not  to  exceed  Four  Hundred  Ten  Thousand  Eight  Hundred  and  00/100 

Dollars ($410,800.00). 

  Section 2.  If any section, phrase, sentence, or portion of this Ordinance is for 

any reason held  invalid or unconstitutional by any Court of competent  jurisdiction, 

such portion shall be deemed a separate, distinct, and  independent provision, and 

such holding shall not affect the validity of the remaining portions thereof.  

  Section  3.    This  City  Commission  finds  and  determines  that  all  formal 

actions  of  this  City  Commission  concerning  and  relating  to  the  passage  of  this 

Ordinance were  taken  in  an  open meeting  of  this  City  Commission  and  that  all 

deliberations of this City Commission and of any of its committees that resulted in 

those formal actions were in meetings open to the public in compliance with the 

law. 

  Section  4.    That  for  the  reasons  set  forth  in  the  preamble  hereto,  this 

Ordinance  is  hereby  declared  to  be  an  emergency  measure  which  shall  take 

immediate  effect  in  accordance  with  Section  14  of  the  City  Charter  after  its 

adoption  and  due  authentication  by  the  President  and  the  Clerk  of  the  City 

Commission of the City of Sandusky, Ohio. 

             

          RICHARD R. BRADY 
            PRESIDENT OF THE CITY COMMISSION      

             
    ATTEST:      KELLY L. KRESSER 

            INTERIM CLERK OF THE CITY COMMISSION 
Passed:  September 13, 2021 
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Project Objectives 
This project is intended to provide the engineering design services required to meet the City’s 
existing permit requirement to complete construction of a 16 million gallon per day (MGD) High 
Rate Treatment (HRT) Facility for the Mills Street Combined Sewer Overflow (CSO). The Mills 
Street HRT is the final project in an initial series of projects in the City’s General Plan Update 
(a.k.a. Long-Term Control Plan). The project will be separated into two phases: one for pre-
design and the other for detailed design with bidding support. This scope of work includes the 
pre-design phase only and will primarily focus on process selection, alternative development and 
evaluation, and Preliminary Design Report (PDR) development.  
 
In recent years, the City has completed additional flow monitoring and model calibration to 
better understand the existing conditions in the combined sewer system. The most recent model 
indicates the Mills Street CSO location has 22 activations totaling 118 million gallons in the 
typical year. The existing model will be used for quantification and layout of the proposed CSO 
diversion structure and validation of collection system flowrates and hydraulic grade lines 
(HGL). 
 
The City has currently identified the parcel to the south of the WWTP as a potential location for 
the HRT facility. The proposed design solution, piping/connectivity constraints, depth to 
bedrock, etc. may factor into selection of the optimal location on this property. A primary 
objective of this project will be to minimize overall disturbance with reduced long-term use of 
the southern property and to maintain functionality of as many ballfields as feasible. The City 
also owns the property to the west of the WWTP that currently contains two larger ballfields. 
Alternatives will also include conceptual layouts for restoration of the property to the west of the 
WWTP. The CONSULTANT will be required to engage key stakeholders, including the 
recreation and planning departments, and possibly participate in public meetings to determine the 
most efficient and beneficial layout to consolidate the appropriate number of fields to the west of 
Harrison Street. 
 
An overall review of the WWTP is also included within the scope of work to determine which 
processes such as screening, pumping, ultraviolet disinfection, etc. will require updates or 
modifications to support the HRT facility. The CONSULTANT will be responsible for 
coordination of site visits with other treatment facilities to evaluate various available 
technologies for each process that will be incorporated into the project. The selected technology 
will be required to treat up to 16-MGD and meet existing NPDES permit limits if blended with 
the plant effluent.  If the HRT discharge is independent of the plant effluent, early coordination 
with Ohio EPA will be necessary to determine design criteria. 

Project Schedule   
The CONSULTANT will have approximately five months from Notice to Proceed (NTP) to 
submit the PDR and any supporting technical memoranda. Two additional months of detailed 
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design budget have also been allocated to Specific Allowance No. 1 - Initiation of Detailed 
Design which must be authorized by the City prior to use. Following the submittal of the BODR 
and authorization from the City, the CONSULTANT will begin developing the detailed 
design/bidding services scope of work. 

Project Management and Meetings 
CONSULTANT shall utilize procedures related to cost estimating, scheduling, project 
documentation, risk management, QA/QC, and others as necessary to effectively manage budget, 
scope, and schedule for the project. In order to ensure that this project is successfully completed 
in a timely manner and to the satisfaction of the City, project management items include but are 
not limited to the following:  
 Monthly Invoicing with project Progress Summary: The CONSULTANT will submit 

Progress Reports on a monthly basis in support of invoices.  Progress Reports are to include a 
discussion of task progress through the period covered by the Progress Report, problems 
encountered, and solutions proposed and enacted, budget and schedule status, and status of 
deliverables. 

 Project Meetings:  The CONSULTANT’s Project Manager and other team members shall 
meet, in person, with City personnel on a monthly basis to review the progress of this project, 
discuss technical solutions, address outstanding issues and potential problems. These 
meetings should include identification of work performed last period, work to be completed 
next period, critical action item status, and responsible parties to complete actions. Budget or 
schedule problems shall be identified and corrective actions noted. Key discussion topics 
should comprise a significant portion of the meetings. CONSULTANT shall provide the 
necessary graphics to facilitate discussions. This section of the scope of work also includes 
routine internal meetings to help advance the project. 

It is also expected that the CONSULTANT and the City hold telephone discussions as frequently 
as needed. The CONSULTANT shall make personnel available for meetings with other agencies 
and utilities to answer questions pertaining to design elements of the project. The City and 
CONSULTANT will mutually agree upon who is responsible for taking the lead in organizing, 
planning, and conducting each meeting with other agencies and utilities. 

TASK 1: PRE-DESIGN 

 Evaluation of Existing Information 

The CONSULTANT shall evaluate and consider the following existing information related to the 
Scope of Services for the project.   

• Past flow and rainfall monitoring data and/or reports 

• Past CSO sampling data  

• Past and current EPA documentation/correspondence 

EXHIBIT "A"



EXHIBIT A 
 

SCOPE OF SERVICES FOR 
MILLS STREET 16 MGD HIGH RATE TREATMENT  

PRELIMINARY ENGINEERING DESIGN 
 

Scope – Mills Street HRT Predesign 3 9/7/2021 
 

• WWTP available record drawings 

• Past geological/geotechnical data in and around the WWTP site. 

• Collection system plan/profiles, detail drawings and condition assessment documentation 

• Available GIS Datasets  

• Available flow schematics, summary of flows, historic flow and wastewater characterization 
data. 

• Updated version of the City’s collection system baseline and consent decree hydraulic 
models. 

• Other available information previously provided with the Request for Qualifications (RFQ) 

 Surveying/Base Mapping 
CONSULTANT shall gather data necessary to properly map the existing contours and 
existing conditions of the site. Baseline survey information shall be tied to the state plane 
coordinate system, North American Datum 83 (NAD83), and North American Vertical 
Datum 88 (NAVD 88) datum shall be used for vertical datum with benchmark information 
provided by the City (if available) upon authorization of the project. Locate pertinent 
structures within the survey area. Structures to be surveyed shall include those that may be 
impacted by construction or be required for the project design. CONSULTANT shall survey 
to the extent described below: 

• Locate critical elevations and establish a reference benchmark circuit for all construction. 

• Baseline of Survey – Establish horizontal control points with permanent markers, 
including preparation of Baseline of Survey Control drawings. 

• Bench Marks – Establish bench marks along the Baseline of Survey. 

• Street Alignments – Establish the centerline of street and right-of-way lines; street 
centerline monuments shall be located and referenced. 

• Collect topographic information at a sufficient density to generate 1-foot contours.  
CONSULTANT shall provide traverses that close to within 1:5000. CONSULTANT 
shall provide measurements and computations that are verifiable. 

• Topographic Surveying and Base Mapping – Perform detailed topographic surveys and 
base mapping in AutoCAD Civil 3D; digital orthophotos shall also be included. 

• Drainage – Storm and sanitary sewer manholes shall be opened where possible to obtain 
pipe invert elevations, sizes, and flow directions. CONSULTANT shall perform confined 
space entry in structures to obtain pipe or structure information not obtainable from the 
surface.  

• Parcel Information/Property Surveys – Perform record research and procure information 
necessary to establish existing right-of-way, property, and existing easement lines.  
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Perform surveys of property lines that are affected by proposed easements. Other parcels 
adjoining the project area shall be mapped from County records (tax maps, GIS mapping, 
etc.). Parcels shall be researched to provide owner, address, and parcel ID numbers. 

• Utilities – CONSULTANT shall contact the Ohio Utilities Protection Service and other 
agencies for existing plans and field markings of subsurface utilities. Subsurface utilities 
shall be shown from an ASCE Quality Level C subsurface utility investigation. Under a 
Level C investigation, CONSULTANT shall survey the location of visible utility 
facilities (manholes, valves, etc.) and field markings provided by OUPS and/or others. 
The locations shall be correlated with existing plans provided by OUPS, City, and others. 
Known unresolved or missing utility information shall be summarized and provided on 
the survey or in a separate document. All utility contact information is to be maintained 
in a utility contact document that provides utility contact information, contact log, and 
status. Existing utility plans shall be scanned in a PDF file format and provided. 

• Perform spot survey checks to verify the accuracy of the topographic mapping and upon 
request collect survey points to confirm water surface elevations at the WWTP for up to 
20 locations. The City’s surveyor will also be available to capture water surface and other 
structure elevations (i.e. overflow weirs, channel inverts, etc.) as needed for validation of 
record drawings of existing WWTP infrastructure 

 Permits, Easements and Project Funding Support 

 List of Required Permits 
CONSULTANT will identify permits required by public and private entities, including, but 
not limited to, the City of Sandusky (street opening & hydrant permits for borings, 
maintenance of traffic plans, SWPPP), Army Corps of Engineers, Ohio EPA (Permit to 
Install, SWPPP, NOI, etc.), and prepare the necessary permit applications. Where necessary 
and with the approval of the City, the CONSULTANT shall contact the appropriate 
regulatory agency to seek clarification on the applicability of permit requirements. 
CONSULTANT will prepare documentation for the following permits on this project. Please 
note that the permit fees are not a part of this scope and it is understood the City will pay for 
these fees. 
 Permit to Install:  CONSULTANT will engage and meet with the Ohio EPA to discuss 

the project.  CONSULTATNT will provide and submit the required drawings and 
documents to obtain a sanitary Permit to Install (PTI) from the Ohio EPA. The PTI will 
be submitted upon addressing any comments at the 90% design stage. The Project 
Schedule will allow sufficient time for the Ohio EPA’s review of the PTI application.  
The PTI application fee is estimated to be $15,100. It is assumed that the PTI will be 
reviewed by the Ohio EPA Division of Financial and Environmental Assistance (DEFA), 
which administers the Water Pollution Control Loan Fund (WPCLF) program.  

 Notice of Intent (NOI): An NOI and SWPPP will be prepared. 
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CONSULTANT makes the following data collection and environmental survey assumptions: 

• The proposed project is exempt from the State Environmental Policy Act (SEPA). 

• No offsite wetland or stream mitigation is required. 

• No Environmental Assessment, Environmental Impact Statement preparation services, or 
other National Environmental Policy Act (NEPA) documentation is required to be 
produced by the CONSULTANT. If this work is necessary, it will be performed by 
others. 

• The City is responsible for all permitting fees. Permitting fees, approved by the City, and 
paid by the CONSULTANT, will be reimbursed through an allowance. 

Should any of these assumptions prove false, CONSULTANT shall develop an approach to 
address these additional project needs and requirements under the project allowance. 

 Hydraulic Analysis/Modeling 

 Collection System Model Review 
CONSULTANT shall perform a review of the City’s XPSWMM collection system model 
representing the existing conditions as well as the post-Consent Decree improvement 
conditions. The review will be intended to identify hydraulic or hydrologic inaccuracies that 
would limit the model’s ability to be used as a tool in developing basis of design flows 
related to this project as well as CSO activation frequency and volume.  Model input 
parameters related to the sanitary sewer inflows from the County, bay level boundary 
conditions and antecedent moisture will be reviewed and evaluated with respect to the 
sensitivity of variations in the parameters on the HRT system performance. Model 
deficiencies or concerns will be documented along with recommended model updates.  It is 
understood that the model is planned to be recalibrated in the future upon completion of the 
Mills HRT and other ongoing improvement projects. Flow monitoring and recalibration are 
not included in this scope of work. 

 Modeling Support of Alternatives Development and Evaluation 
The model will be used to simulate hydraulic alternatives related to the diversion structure 
location and routing of flow to the HRT or existing plant influent pump station.  Peak flows 
and volumes will be quantified for a range of rainfall events including the City’s Typical 
Year or rainfall and up to two design storms as agreed upon with the City to evaluate level of 
service (I.e., pipe surcharge) resulting from different diversion structure alternatives.   

 
An interim version of the model will the developed that represents the existing conditions 
plus the HRT diversion structure in order to quantify CSO frequency and volume that will 
result from completion of this project. 
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The post-Consent Decree improvements version of the model will be updated to include the 
recommended diversion structure alternative in order to allow for quantification of the CSO 
activation frequency and volume that would result upon completion of the Phase 2 CSO 
control improvements currently called for in the City’s NPDES permit.  It is understood that 
Phase 2 projects are subject to change after the City performs flow monitoring and 
recalibration in the future.     

 HRT/Plant Hydraulic Analysis  
CONSULTANT shall review and evaluate the HGL through the WWTP under the current 16 
MGD HRT condition and then under a future 24 MGD scenario to assess potential impacts to 
the plant. 

 Process Analysis and Supplementary Sampling  

The city will collect additional CSO samples to develop diurnal profiles for flow and load 
constituents over the course of a storm event. Samples will be tested for TP, TSS, CBOD, e-coli, 
pH, ammonia, and mercury. The CONSULTANT shall receive and analyze this data for the 
purpose of specifying the HRT facility process requirements.  
 
During the diurnal sampling, the city shall collect additional samples for jar testing of potential 
coagulation chemicals and dosing rates. The CONSULTANT shall be on site for one full day to 
coordinate sampling and jar testing.  
 
Costs for third party laboratory analysis are not included in this scope of work. 

 Develop and Evaluate Feasible Alternatives 

Alternative development for this project is highly interdependent and will require a series of 
“component” or micro evaluations (i.e., CSO diversion/screening, HRT layout and siting, 
disinfection, park restoration, etc.). CONSULTANT shall develop “component” alternatives and 
evaluate each using a set of agreed upon criteria incorporating Pairwise Comparison methods or 
similar. The selected “components” will support development of two overall project alternatives. 
Those two alternatives will then be evaluated, and the selected option advanced for conceptual 
layout, Class IV cost estimating and BODR development. The findings of the evaluations will be 
presented at one of the regularly held progress meetings. An Alternative Evaluation Technical 
Memorandum (TM) will be developed and submitted to document the overall analysis and 
evaluation. The TM will then become an appendix to the BODR with a corresponding summary 
provided within the BODR.  

 CSO Diversion and Screening Alternative Evaluation 
CONSULTANT shall evaluate two (2) alternatives for CSO diversion to the proposed HRT 
facility including a gravity diversion from the Putnam St. 84-in sewer to a dedicated 
screening facility and a gravity diversion from the Putnam St. 84-in sewer through the 
existing WWTP screening building and influent pump station. CSO diversion from the main 
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Mills St. outfall conduit with conveyance via a dedication pump station has been removed 
from consideration. 

 Disinfection Alternative Evaluation 
CONSULTANT shall evaluate three (3) alternatives for HRT disinfection. Initially UV, 
Sodium Hypochlorite with Sodium Bisulfate, and an alternate such as Peracetic Acid will be 
compared. A full evaluation will then be performed that includes an evaluation/expansion of 
the existing UV facility, compared to a standalone UV system at the HRT facility and will 
require a standby power evaluation. The focus of this evaluation will change if an alternate 
disinfection method is selected. 

 Park and Recreation Alternative Evaluation 

CONSULTANT shall develop three (3) conceptual layouts for park development utilizing a 
combination of the City owned property to both the south and west of the WWTP. The 
layouts will take into consideration space required for construction staging of the HRT 
facility as well as other future infrastructure projects identified by the City. The layouts will 
be rendered with enhanced graphics suitable for public presentation and review. Content of 
the recreational concepts will include but is not limited to ballfields, relocated playground 
equipment and access to the existing bike path. CONSULTANT will be required to engage 
key stakeholders, including the recreation and planning departments, and possibly participate 
in public meetings to determine the most efficient and beneficial layout to consolidate the 
appropriate number of fields to the west of Harrison Street. 

 HRT Technology Assessment 

CONSULTANT shall evaluate up to four (4) HRT technology alternatives. Preliminarily, 
these alternatives will be Ballasted Flocculation, Disc Filtration, Compressible Media 
Filtration and Advanced Primary Filtration.  This evaluation may include coordination with 
HRT technology manufacturers and coordinating up to two (2) site visits to existing 
installations between the Vendor, Owner and Consultant.   The selected technology will be 
required to treat up to 16-MGD and meet existing NPDES permit limits if blended with the 
plant effluent.  If the HRT discharge is independent of the plant effluent, early coordination 
with Ohio EPA will be necessary to determine design criteria. HRT technology alternatives 
will be evaluated based on capital cost, lifecycle cost, site footprint, level of process 
treatment and flexibility to be used during dry weather flow. Comparisons between specific 
vendors of the selected HRT technology will be evaluated further in Task 1H.5.  

 Overall HRT Alternative Evaluation 
CONSULTANT shall evaluate two (2) overall project alternatives that incorporate findings 
from each of the above “component” evaluations. Other considerations for this evaluation 
include results of the HRT process selection (influences HRT tankage footprint and siting), 
operational complexity, plant staff operational preferences, constructability, public impacts 
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related to recreational land use, future infrastructure projects, and overall capital and life 
cycle costs.   

 Engineer’s Estimate of Probable Construction Cost and Constructability 

The PDR shall include a Class 4 estimate in accordance with the Association for the 
Advancement of Cost Engineering (AACE) International Recommended Practice 18R-97 for the 
selected alternative. In addition, Class 5 cost estimates coupled with O&M and Life Cycle costs 
will be included for the various alternative evaluations conducted under Task 1E. 
CONSULTANT will identify the appropriate construction method(s), for the project that will 
support a construction period of 18 to 24 months. The selected methods will consider the long-
term effectiveness, operation and maintenance, and resiliency of each recommended 
improvement to meet the City’s total project budget and schedule needs.  
The CONSULTANT shall identify project related issues that could potentially cause schedule 
delay, such as: equipment with long lead times, lengthy construction requirements, construction 
methods, equipment installation coordination issues, plant/utility required outages, etc. This 
analysis will include reviews of the anticipated means and methods for construction, staging area 
and access requirements, risk mitigation measures, and approaches for construction of the project 
while keeping existing necessary infrastructure operating during construction. Findings from this 
analysis will be documented in the PDR. 

 Preliminary Design Report (PDR) 

The CONSULTANT shall prepare a PDR for the project that concisely summarizes the activities 
and critical design decisions necessary to support advancement of the project into detailed 
design. The primary objective for the PDR is to ensure common understanding between the 
CONSULTANT and the City regarding the design parameters for the project.  

 Coordination with Other Entities 

CONSULTANT is responsible for taking into consideration past, present and future work of 
other public and private entities potentially affecting the project and coordinating as necessary to 
complete the work. 
The CONSULTANT shall provide support and tracking of coordination with other agencies and 
utilities.  This subtask will provide assistance for early design coordination including, but not 
limited to, Ohio Environmental Protection Agency, local utilities, City of Sandusky Division of 
Recreation, and Erie County (upon request). The Consultant shall provide necessary graphics and 
figures to facilitate project coordination. 
Once in detailed design, CONSULTANT’s design will include utility relocations to 
accommodate for minor vertical or horizontal conflicts along the proposed alignments within 
City rights of way. In cases where the utility relocation must be designed by the utility owner, 
payment to the utility owner will be made through a Specific Allowance, and the relocation 
design will be incorporated into the plans as part of CONSULTANT’s base scope. 
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TASK 2: ADDITIONAL SERVICES (ALLOWANCES)  

The City may require additional services from the CONSULTANT for items not specifically 
included in the aforementioned tasks. These services may consist of, but not be limited to, 
additional investigative and/or design services.  
The funds associated with specific allowances may only be used following written authorization 
from the City. The following Additional Services may be authorized as part of this PROJECT: 

 Specific Allowance No. 1: Initiation of Detailed Design  

This allowance is intended primarily to be used to compensate CONSULTANT for detailed 
design services for up to 45 days following submittal of the PDR. Following the submittal of the 
PDR and authorization from the City, the CONSULTANT shall begin developing the detailed 
design/bidding services scope of work. 
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