UNITED STATES
ENVIRONMENTAL PROTECTION AGENCY
REGION 9
75 Hawthorne Street
San Francisco, California 94105

IN THE MATTER OF: ) DOCKET NO. CWA-309(a)-20-007
)

City of San Juan Bautista )

San Juan Bautista, California ) ADMINISTRATIVE ORDER ON
) CONSENT

Respondent. )

) Proceeding under Section 309(a) of the Clean
) Water Act, 33 U.S.C. § 1319(a)
)
)

ADMINISTRATIVE ORDER ON CONSENT

I. STATUTORY AUTHORITY

1. Section 309(a) of the Clean Water Act (CWA or the Act), 33 U.S.C. § 1319(a), provides
that, whenever the U.S. Environmental Protection Agency (EPA) finds that any person is in
violation of any condition or limitation which implements, inter alia, Sections 301(a) and 402 of
the CWA, 33 U.S.C. §§ 1311(a) and 1342, the EPA may issue an order requiring such person to
comply with such condition or limitation, and shall specify a time for compliance that the EPA
determines to be reasonable.

2. The following Findings of Fact and Determinations of Law are made and this
Administrative Compliance Order on Consent (AOC) is issued pursuant to the authority vested
in the EPA by Section 309(a) of the CWA, 33 U.S.C. § 1319(a), as amended. This authority has
been delegated to the Regional Administrator of the EPA, Region 9, and further delegated by the
Regional Administrator to the Director of the Enforcement and Compliance Assurance Division
of the EPA, Region 9.

II. STATUTORY AND REGULATORY FRAMEWORK

3. CWA Section 301(a), 33 U.S.C. § 1311(a), makes it unlawful for a person to discharge
pollutants from a point source into waters of the United States, except as authorized by a

National Pollutant Discharge Elimination System (NPDES) permit issued pursuant to CWA
Section 402, 33 U.S.C. § 1342.

4. CWA Section 402, 33 U.S.C. § 1342, establishes the NPDES program and authorizes the
EPA and authorized states to issue permits governing the discharge of pollutants from point
sources into waters of the United in accordance with specified limits and conditions.



5. The State of California has an EPA-authorized NPDES program approved by EPA
pursuant to CWA Section 402(b), 33 U.S.C. § 1342(b), and issues NPDES permits, including
permits for discharges to the waters of the United States from publicly-owned wastewater
treatment plants, through its State Water Resources Control Board (SWRCB) and nine Regional
Water Quality Control Boards (RWQCBs).

6. The Central Coast RWQCB issued to the City of San Juan Bautista, CA (City or
Respondent), a NPDES Permit, CA0047902/Order No. R3-2009-0019, on May 8, 2009 with an
effective date of May 9, 2009 and an expiration date of May 9, 2014 (the Permit). A permit
renewal application has been received by RWQCB, and the Permit has been administratively
continued until a new permit can be issued.

7. Section 301(b) of the Act, 33 U.S.C. § 1311(b), authorizes EPA to establish nationally
applicable effluent limits for point sources, which are incorporated into the discharger's permit
along with any other requirements established pursuant to the Act and supporting regulations.

8. Permittees must monitor discharges and report the results in their Discharge Monitoring
Reports (DMRs), as authorized by Section 308(a) of the CWA, 33 U.S.C. § 1318(a), and
required by the CWA’s implementing regulations at 40 C.F.R. §§ 122.41j, 122.441, and 122.48,
and the Permit.

III.  FINDINGS OF FACT AND DETERMINATIONS OF LAW

9. Pursuant to CWA § 502(4), 33 U.S.C. § 1362(4), Respondent is a municipality formed
under the laws of California and is a “person” within the meaning of CWA § 502(5), 33 U.S.C. §
1362(5).

10. At all times relevant to this action, Respondent owned and operated the San Juan Bautista
Wastewater Treatment Plant located at 1120 Third Street, San Juan Bautista, CA 95045, latitude
36°50°58.11” N, longitude 121°32°41.90” W (the SJB WWTP or the Facility).

11. At the Facility, Respondent collects and treats sanitary sewage from a population of about
2,500. The SJIB WWTP receives domestic sewage and serves three vegetable processors located
outside of City limits. The facility has a stated design capacity of 0.27 million gallons per day
(MGD). The SJIB WWTP provides tertiary treatment of wastewater. Treatment currently
comprises a comminutor and headworks, a pond operated as a sequencing batch reactor (SBR), a
second pond for sludge storage and denitrification, coagulation and pressure sand filtration, and
disinfection with Ultraviolet (UV) light at the Facility.

12. Effluent from the Facility discharges from one outfall (Outfall No. 001) to an unlined,
intermittently flowing drainage channel that travels approximately 4 mile before flowing into
San Juan Creek, a tributary to the San Benito River. The channel and Outfall No. 001 are each a
“point source” within the meaning of CWA § 502(14), 33 U.S.C. § 1362(14).

13. Effluent from the Facility includes unionized ammonia, sodium, chloride, Total Coliform,
biochemical oxygen demand (“BOD”), total suspended solids, and total dissolved solids and
therefore contains “pollutants,” as defined by CWA § 502(6), 33 U.S.C. § 1362(6).



14. Discharges from Outfall No. 001 flow into an unlined, intermittently flowing drainage
channel that travels approximately 4 mile before flowing into San Juan Creek, a tributary to the
San Benito River, a “navigable water” and a “water of the United States” within the meaning of
CWA § 502(7), 33 U.S.C. § 1362(7) and implementing regulations.

15. Respondent’s discharge of pollutants into waters of the United States constitutes a
“discharge of pollutants” within the meaning of CWA § 502(12), 33 U.S.C. § 1362(12).

16. Respondent’s discharges are authorized pursuant to its NPDES Permit, as identified
above in paragraph 6, as long as they comply with the terms of the Permit.

17. The Permit requires, inter alia:

a. Permit Section IV lists specific effluent limitations and discharge specifications for
Outfall No. 001 and requires Respondent to maintain compliance with certain
enumerated effluent limitations. See Table 5, Permit Section IV.A.1.a.

b. Permit Section II.R. incorporates Standard and Special Provisions as Attachment D.

i.  Attachment D.1.D. requires the Discharger to properly operate and maintain all
facilities and systems of treatment and control in a manner to achieve
compliance with effluent limits.

ii.  Attachment D.IV.A. requires records of all monitoring information, including
all calibration and maintenance records to be retained for a period of at least
three years.

iii.  Attachment D.V.F. requires the Discharger to give notice to Central Coast
RWQCB as soon as possible of any planned physical alterations or additions to
the Facility.

18. On June 24, 2019, representatives of the EPA performed an inspection of the Facility to
evaluate the Respondent’s compliance with the requirements of Sections 301 and 402 of the
CWA, 33 U.S.C. §§ 1311 and 1342; the regulations promulgated thereunder at 40 C.F.R. § 122
and the Permit. The EPA’s inspection report was provided to Respondent on October 17, 2019
and is attached hereto as Exhibit 1.

19. As described in more detail in Exhibit 1, the EPA inspectors observed the following:

a. Pond 2 did not appear to be providing full treatment because of gaps in the baffles
demonstrating poor operation and maintenance. The gaps may allow some flows to flow through
the treatment cells without adequate residence time;

b. The floating media in Cell 2C was no longer floating and thus, unlikely to be
achieving expected nitrogen reduction;

c. The City had made changes to the treatment protocols since its Permit application to
the Central Coast RWQCB (for example, redirecting flow from the SBR Pond to Cell 2C rather
than Cell 2A) but had not communicated the change to the Central Coast RWQCB as required by
the Permit;



d. Calibration records were not available for EPA inspectors at the time of the inspection;

e. At the time of the inspection, chemicals were being stored in drums onsite without
proper labels or secondary containment.

20. Based on a review of reporting records, EPA inspectors also identified numerous effluent
limitation exceedances at the Facility for unionized ammonia, sodium, chloride, Total Coliform,
total suspended solids, BOD, and total dissolved solids, as summarized in Exhibit 2. The City
has been out of compliance with its chloride effluent limitations since the Permit was issued on
May 9, 2009. There have been nine (9) exceedances of the Median Total Coliform limit and
seven (7) exceedances of the Instantaneous Maximum Total Coliform limit since November
2018. Recent Total Coliform violations may be caused by an inadequate or malfunctioning UV
disinfection system and presents potential risks to public health.

21. As aresult of the City’s discharges of pollutants in excess of the effluent limitations in
the Permit, its failure to properly monitor and maintain records, and its failure to adequately
operate and maintain its treatment system, EPA finds that the City has been and continues to be
in violation of its Permit, and thus in violation of Sections 301(a) and 402 of the CWA, 33 U.S.C
§§ 1311(a), 1342.

IV.  ORDER FOR COMPLIANCE ON CONSENT

22. Based on the foregoing Findings of Fact and Determinations of Law and pursuant to the
authority of Section 309(a) of the CWA, 33 U.S.C. § 1319(a), IT IS HEREBY ORDERED and
AGREED TO:

a. Work to be Performed: The City shall take all measures necessary to fully and
properly comply with all terms and conditions of the Permit, or future NPDES
permits issued to it by the Central Coast RWQCB, which shall include, at a
minimum:

i. By September 1, 2020, the City will certify to EPA that baffles in Pond 2
have been repaired so that they function to prevent short circuiting;

ii. By September 1, 2020, the City will certify to EPA that the UV
disinfection system is functioning at full capacity;

iii. By September 15, 2020, the City shall submit to EPA a Master Plan for
Water and Wastewater (the Master Plan) for review and comment. The
Master Plan shall be developed based on the Scope presented to EPA by
the City during a meeting which took place on March 17, 2020;

iv. By October 15, 2020, the City shall submit to EPA for review and
approval, a statement of the option from the Master Plan that it has
selected to implement to achieve compliance with Permit conditions (the
Compliance Project) and shall provide written justification for choosing
the selected option outlined in the Compliance Project. EPA may
disapprove the Compliance Project in whole or in part and require
revisions to it. If EPA disapproves the Compliance Project, the City shall



Vi.

address all deficiencies identified by EPA and resubmit the Compliance
Project for EPA’s approval within fifteen (15) days of receipt of EPA’s
disapproval;

1. Final Compliance Project Deadline: The selected Compliance
Project must ensure that the SJB WWTP will be in full compliance
with the Permit or any future NPDES permit by no later than
December 31, 2023.

Phase I Compliance Project: By November 15, 2020, the City shall submit
a schedule for the first phase for the design and construction of the
compliance option outlined in the Compliance Project (the Phase I
Compliance Project Schedule) to EPA for review and approval. The Phase
I Compliance Project shall include milestones for funding the design and
construction of the Compliance Project, and the Phase I Compliance
Project Schedule shall ensure completion of Phase I Compliance Project
by no later than November 30, 2020. EPA may disapprove the Phase I
Compliance Project Schedule in whole or in part and require revisions to
it. If EPA disapproves the Phase I Compliance Project Schedule, the City
shall address all deficiencies identified by EPA and resubmit the Phase I
Compliance Project Schedule for EPA’s approval within fifteen (15) days
of receipt of EPA’s disapproval. The Phase I Compliance Project Schedule
shall include proposed completion dates for the following milestones but
may include other milestones not captured below:

1. Deadline for the completion of a Feasibility Study and Financial
Plan for the selected Compliance Project; and

2. Deadline for completion of a Capital Improvement Plan (CIP)
showing how development and implementation of the preferred
Compliance Project has been or will be funded.

Phase II Compliance Project: By December 31, 2020 the City shall submit
a schedule for the second phase of the design and construction of the
compliance option outlined in the Compliance Project (the Phase 11
Compliance Project Schedule) to EPA for review and approval. The Phase
I Compliance Project shall include milestones for designing and obtaining
regulatory approvals needed to complete the Compliance Project, and the
Phase II Compliance Project Schedule shall ensure completion of Phase II
Compliance Project by no later than July 1, 2022. EPA may disapprove
the Phase II Compliance Project Schedule in whole or in part and require
revisions to it. I[f EPA disapproves the Phase II Compliance Project
Schedule, the City shall address all deficiencies identified by EPA and
resubmit the Phase II Compliance Project Schedule for EPA’s approval
within fifteen (15) days of receipt of EPA’s disapproval. The Phase 11
Compliance Project Schedule shall include proposed completion dates for
the following milestones but may include other milestones not captured
below:




Vii.

1. Deadline for the solicitation of bids from construction contractors;

2. By March 30, 2021, award and execute contracts for design,
environmental studies, and legal team;

3. By March 30, 2022, design of the Compliance Project shall be
50% complete, initial studies for the National Environmental
Policy Act (NEPA) and/or California Environmental Quality Act
(CEQA) will be in process, applications for any additional required
licenses or permits will have been submitted, and third-party
agreements will be in final draft form;

4. By the Phase II Compliance Project deadline, the City shall have
completed initial studies for NEPA and CEQA, obtained any
additional required licenses or permits, completed and executed
third-party agreement(s), and the design of Compliance Project
will be at 80% completion and be prepared for bidding.

Phase III Compliance Project: By August 1, 2022, the City shall submit a
schedule for the third phase for the design and construction of the
compliance option outlined in the Compliance Project (the Phase III
Compliance Project Schedule) to EPA for review and approval. The Phase
IIT Compliance Project shall include milestones for completion of design
and construction of the Compliance Project, and the Phase III Compliance
Project Schedule shall ensure completion of Phase III Compliance Project
by no later than December 31, 2023. EPA may disapprove the Phase 111
Compliance Project Schedule in whole or in part and require revisions to
it. If EPA disapproves the Phase III Compliance Project Schedule, the City
shall address all deficiencies identified by EPA and resubmit the Phase III
Compliance Project Schedule for EPA’s approval within fifteen (15) days
of receipt of EPA’s disapproval. The Phase III Compliance Project
Schedule shall include proposed, final completion dates for the following
milestones but may include other milestones not captured below:

1. By October 1, 2022, the Compliance Project design will be 100%
complete, design approvals from third parties will be received, and
the Compliance Project will be bid for a minimum of six weeks;

2. By December 31, 2022, the Compliance Project construction
contract will be awarded and executed by the City;

3. By February 1, 2023, the Compliance Project will break ground,

4. By November 1, 2023, the Compliance Project will be nearing
75% completion;

5. By December 1, 2023, construction of the Compliance Project will
be complete, and the City will take possession of any new
infrastructure.



viii. Upon approval by EPA, all submittals required under Section IV of this

Order, including but not limited to the EPA-approved design and
construction schedule, shall be deemed incorporated into, and enforceable
pursuant to, this Order.

b. Required Reporting:

1.

1l

1il.

1v.

The City shall submit compliance reports to EPA on a bi-yearly basis (the
Bi-Yearly Compliance Report), with the first report to be due on
September 1, 2020 and subsequent reports due bi-yearly thereafter (i.e. the
first business day on or after March 1, 2021, September 1, 2021, March 1,
2022, and so on). Each Bi-Yearly Compliance Report shall discuss the
status of compliance with each effluent parameter limit in the Permit, the
progress towards completion of the Work to be Performed according to
Section IV.22.a. of this Order, and any updates regarding the completion
of the Compliance Project.

Upon notification to the Respondent, EPA may require additional status
reports, or fewer status reports, and/or request additional documentation to
support the Bi-Yearly Compliance Report for the purpose of documenting
the City’s progress towards achieving compliance with this AOC and/or
with the Permit requirements.

The City shall continue to submit Bi-Yearly Compliance Reports in
accordance with the schedule described in Section VI.22.b.i., of this Order
until this AOC has been terminated pursuant to the terms of Section V.24.
of this Order. Each Bi-Yearly Compliance Report shall be submitted to
EPA consistent with Sections IV, V, and VI of this Order. Each Bi-Yearly
Compliance Report must identify any major milestone that the City
expects will not be met in the coming six months, any that were missed in
the preceding six months, and the date they are expected to be met.
Nothing in this Section modifies or affects the City’s obligations to submit
reports required by the Permit, or to comply with any other reporting
requirements under federal, state, or local law.

The City shall schedule a meeting with EPA on a quarterly basis to discuss
ongoing efforts to comply with the requirements of this Order (the
Quarterly Meetings). The first meeting shall follow the submission of the
Bi-Yearly Report (e.g. after September 1, 2020), with the following
Quarterly Meetings to be scheduled on or immediately after December 1,
2020, March 1, 2021, June 1, 2021, September 1, 2021, and so on. The
Respondent should make every reasonable effort to schedule the Quarterly
Meetings to be held within fifteen (15) calendar days after the submission
of the Bi-Yearly Compliance Report and within fifteen (15) calendar days
of the other two quarters (e.g. December 1, 2020, June 1, 2021, and so on).
The City shall continue to schedule Quarterly Meetings with EPA in
accordance with this Section until this AOC has been terminated pursuant
to the terms of Section V.24 of this Order.
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C.

Qualifications for Work:

1.

1l

iii.

All requirements of this AOC described in Section IV shall be done by
and under the supervision of persons with sufficient education, experience,
and expertise to adequately and responsibly do so. Within thirty (30) days
of the effective date of this Order, the City shall submit the qualifications
of the proposed team and/or supervisor for each task, clearly describing
each team member’s responsibilities, for EPA’s review.

Within 30 days of selecting design and construction teams to implement
the alternative chosen from the Master Plan, the City shall submit the
qualifications of the proposed team and/or supervisor for each task, clearly
describing each team member’s responsibilities, for EPA’s review.

Within one hundred and eighty (180) days from the Effective Date of this
AQC, the City shall ensure that any operator placed in direct responsible
charge of the STB WWTP possesses the equivalent of a state issued Grade
III or greater wastewater operator certification. Within one hundred and
eighty (180) days from the Effective Date of this AOC, the City will
submit to EPA the name and verification of certification of the certified
operator in charge of the SJB WWTP. Within ten (10) days of any change
in the personnel in direct responsible charge of the SIB WWTP, the City
will submit to EPA the name and verification of certification of the new,
certified operator. The City shall have the option to use a contract operator
to run the SJB WWTP, provided such contractor has the requisite
certification equivalent to a state issued Grade III or greater wastewater
operation certification.

FINAL REPORT AND TERMINATION OF THE AOC

23. Within thirty (30) calendar days after Respondent has fully completed and implemented
the actions required by Section IV of this AOC, Respondent shall submit for the EPA’s review
and approval a final report (Final Report) that includes a description and timeline of all actions
which have been taken to achieve compliance with this AOC and the CWA.

24. If the EPA determines, after review of the Final Report, that all the requirements of this
AOC have been completed and implemented in accordance with this AOC, the EPA will provide
notice to Respondent and this AOC shall be deemed terminated.

25. If the EPA determines that any requirement has not been completed and implemented in
accordance with this AOC, the EPA will notify Respondent, provide a list of deficiencies, and
require Respondent to modify its actions as appropriate to correct such deficiencies. If so
required, Respondent shall implement the modified requirement(s) and submit a modified Final



VI. SUBMISSIONS AND RECORD RETENTION

26. Respondent shall submit all written communications, including the Bi-Yearly
Compliance Reports and any additional progress reports, electronically. Respondent shall submit
all required reports and plans to the EPA and the Central Coast RWQCB in an electronic format
that allows them to be searchable by key word. Respondent shall send all submittals to the
following e-mail addresses. Submissions will be deemed made on the date they are sent
electronically.

For EPA:
Adam Howell
U.S. Environmental Protection Agency
Enforcement Division (ENF 3-1)
75 Hawthorne Street
San Francisco, CA 94105
Tel. (415) 947-4248
Fax. (415) 947-3519
Howell. Adam@epa.gov

For Central Coast RWCQB:
Katie DiSimone
Central Coast Regional Water Quality Control
Board
895 Aerovista Place, Suite 101
San Luis Obispo, CA 93401
Tel. (805) 542-4638
Katie.DiSimone@Waterboards.ca.gov

27. All reports, notifications, documentation, and submittals required by this AOC shall be
signed by a duly authorized representative of Respondent as specified by 40 C.F.R. § 122.22 and
shall include the following statement:

“I certify under the penalty of law that this document and all attachments were
prepared under my direction or supervision in accordance with a system
designed to assure that qualified personnel properly gather and evaluate the
information submitted. Based on my inquiry of the person or persons who
manage the system, or those persons directly responsible for gathering the
information, the information submitted is, to the best of my knowledge and
belief, true, accurate and complete. I am aware that there are significant
penalties for submitting false information, including the possibility of fine and
imprisonment for knowing violations.”

28. Respondent shall preserve and retain all records and documents now in its possession or
control, or which come into its possession or control, that relate in any manner to the
performance of the tasks in this AOC, until five (5) years after termination of this AOC.
Respondent shall also instruct its agents to preserve all documents, records, and information of
whatever kind, nature or description relating to the performance of the tasks in this AOC.
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VII. MODIFICATION

29. Any request for modification by Respondent shall include the reason(s) for the request
and a timeline for completion. Modification of this AOC shall be in writing and shall take effect
only upon approval by the EPA. Failure by Respondent to implement any modified
requirement(s) shall be a violation of this AOC.

VIII. GENERAL PROVISIONS

30. This AOC is binding on Respondent and its officials, officers, directors, partners, agents,
employees, attorneys, successors and assigns, and on all persons, independent contractors,
consultants and contractors acting in concert with Respondent.

31. Respondent shall provide a copy of this AOC to any successor in interest to its control,
operation, or any other interest in any portion of its Facility at least thirty (30) calendar days
prior to the transfer, and shall simultaneously notify the EPA in writing, via e-mail, that such
notice has been given. Within fourteen (14) calendar days after the effective date of this AOC or
the date of contracting, whichever is later, Respondent shall provide a copy of this AOC to all
contractors and/or consultants to perform any of the work described in Section IV. Respondent
shall condition the transfer of control, operation or any other interest in any portion of its Facility
and any contract related to the performance of the work described in Section IV upon successful
execution of this AOC.

32. This AOC is not and shall not be construed to be a permit under the CWA, nor shall it in
any way relieve or affect Respondent’s obligations under the CWA, or any other applicable
federal or state laws, regulations, and/or permits. Compliance with this AOC shall be no defense
to any actions commenced pursuant to such applicable laws, regulations, or permits, nor does it
constitute a release.

33. This AOC shall in no way affect the rights of the EPA or the United States against any
person not a party hereto.

34. This AOC shall in no way limit or affect the EPA’s authority to obtain information, and
to enter, inspect, sample or monitor compliance under any law, permit, court order or agreement.

35. The provisions of this AOC shall be severable. If any provision is declared by a court of
competent jurisdiction to be unenforceable, then the remaining provisions shall remain in full
force and effect.

36. Respondent neither admits nor denies the factual allegations and legal conclusions set
forth in Section III of this Order, except to the extent that those allegations provide the EPA with
a jurisdictional basis to enforce this AOC.

37. Respondent consents to and agrees not to contest the EPA’s authority or jurisdiction to
issue and enforce this Section 309(a) AOC. Respondent waives any and all remedies, claims for
relief and otherwise available rights to judicial or administrative review that Respondent may
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have with respect to any issue of fact or law set forth in this Order, including any right of judicial
review under Chapter 7 of the Administrative Procedure Act, 5 U.S.C. §§ 701-706.

38. Failure to comply with the terms of this AOC may result in liability for statutory civil
penalties under CWA Section 309(d), 33 U.S.C. § 1319(d), as modified by 40 C.F.R. Part 19.
Upon suit by the EPA, a United States District Court may impose such penalties if the court
determines that Respondent has violated the CWA as described above and failed to comply with
the terms of this AOC. In determining the amount of any penalty the court will consider the
seriousness of the violations, the economic benefit (if any) resulting from the violations, any
history that Respondent may have of such violations, any good faith efforts that Respondent has
made to comply with legal requirements, the economic impact a penalty may have upon
Respondent, and such other matters as justice may require.

39. Issuance of this AOC is not an election by the EPA to forego any remedies available to it
under the law, including without limit any administrative, civil or criminal action to seek
penalties, fines, or other appropriate relief under the CWA. The EPA reserves all available legal
and equitable rights and remedies to enforce any violations cited in this AOC, and the right to
seek recovery of any costs and attorney fees incurred by the EPA in any actions against
Respondent for non-compliance with this AOC.

40. In accordance with CWA § 309(a)(4), 33 U.S.C. § 1319(a)(4), the EPA will provide
notice and a copy of this AOC to the State of California upon execution.

41. The undersigned signatory for Respondent certifies that he or she is authorized to execute
this AOC and legally bind the Respondent.

IX. EFFECTIVE DATE

42. This AOC shall become effective on the date it is signed by the EPA.
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IN THE MATTER OF:

City of San Juan Bautista, San Juan Bautista, California
DOCKET NO. CWA-309(a)-20-007

IT IS SO AGREED AND ORDERED:

FOR RESPONDENT

Mary Vazquez Edge Date
Mayor, City of San Juan Bautista
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IN THE MATTER OF:

City of San Juan Bautista, San Juan Bautista, California
DOCKET NO. CWA-309(a)-20-007

IT IS SO AGREED AND ORDERED:

FOR U.S. ENVIRONMENTAL PROTECTION AGENCY
REGION 9

Amy C. Miller-Bowen
Director, Enforcement and Compliance Assurance Division
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