

**RESOLUTION 2021 – 14**

**A RESOLUTION OF THE CITY COUNCIL OF THE CITY OF SAN JUAN BAUTISTA ACCEPTING THE CONTRACT FOR THE THIRD STREET RECONSTRUCTION PROJECT FROM TAHUALAMI STREET TO MUCKELEMI STREET**

**WHEREAS**, the City budgeted funds for two street improvement projects in Fiscal Year 2018/19; Muckelemi Street (“CIP 19-11”) and Third Street (“CIP 19-09”), and the designs were completed in 2020; and

**WHEREAS**, the project replaced roughly 760 linear feet of damaged and deteriorated roadway, installed 8-inch sanitary sewer main and 8-inch water main and reconnect existing services, installed storm drain system, removal of damaged concrete, construction of new curb and gutter, sidewalk, pedestrian ramps and driveways; new striping and pavement markings; and

**WHEREAS**, the project was awarded on April 21, 2020 and substantially completed by November 2020; and

**WHEREAS**, during the construction phase of 3<sup>rd</sup> Street project, seven change orders were authorized in the amount of \$230,26.72. The final construction contract amount is \$1,488,063; and

**NOW, THEREFORE, BE IT RESOLVED**, by the City Council of the City of San Juan Bautista that;

1. Authorizes the City Engineer to sign the Notice of Completion for the acceptance of this project as the work has been completed in accordance with plans and specifications.
2. Additionally, authorizing the City Clerk to file the Notice of Completion with the County Recorder’s Office

**PASSED AND ADOPTED** at a regular meeting of the San Juan Bautista City Council on the 16th day of March, 2021 by the following vote:

**AYES:** Jordan, Flores, Edge, Freeman, Freels


**NOES:** None

**ABSENT:** None

**ABSTAIN:** None

**ATTEST:**

  
Trish Paetz, Deputy City Clerk

  
Leslie Q. Jordan, Mayor